

ACTIONABLE PLAN

Tuesday 21 July to Monday 27 July

Immediate (by Wednesday 22 July)

- ☐ As a team, compile the Week 1 task list discussed in the meeting into a short PDF and send it to Dr Dangor in the WhatsApp group (he asked for this early — don't leave it to the end of the week).
- ☐ Divide research responsibilities among team members (site selection, literature/MTF, technology/competitors, business model) so work runs in parallel this week.
- ☐ Ask Dr Dangor directly (via WhatsApp) for clarification on the simulation/AI-use question, so it's resolved before you're deep into modelling work.

Site Selection (target: complete by Thursday 23 July)

- ☐ Shortlist 2–3 candidate countries/regions with high rural non-electrification and available literature (e.g. Malawi, Zambia, Tanzania, northern Kenya, southern Ethiopia).
- ☐ Use nighttime satellite imagery (NASA Black Marble/VIIRS) to identify genuinely unlit settlement clusters.
- ☐ Cross-reference against a national grid/HV transmission map to confirm the ≥ 20 km distance requirement.
- ☐ Use Google Earth to identify a specific, visible settlement (rooftop count, access road, any anchor infrastructure like a clinic/school/borehole).
- ☐ Get Dr Dangor's sign-off on the chosen site before building further design work on top of it.

Literature Review (target: ongoing, first pass by Friday 24 July)

- ☐ Read Dr Dangor's Master's thesis on WiredSpace (centralised vs distributed generation section + ESMAP MTF section).
- ☐ Read Dr Dangor's SAUPEC 2019 conference paper on PicoGrid/"Personal Consumer Grid."
- ☐ Read the ESMAP Multi-Tier Framework documentation directly and note tier definitions/wattage bands.
- ☐ Source 1–2 load-profile papers for your chosen region/country to ground your energy-need assumptions in literature (required by the CBO).

- ☐ Attend/confirm your Library Workshop session slot (compulsory for SP — check EIE Keydates).

Technology & Architecture Research (target: by Saturday 25 July)

- ☐ Research Solar Turtle's design (particularly their security approach — theft/vandalism mitigation is a stated brief requirement).
- ☐ Research Pico Power's CDM Core model vs modular/distributed model in detail.
- ☐ Cross-check the actual written project brief for the full, correct list of named competitor technologies (don't rely solely on the verbal meeting recording — some names were unclear in the audio).
- ☐ Draft a preliminary comparison table: centralised vs distributed architecture, with pros/cons specific to your chosen site's terrain and settlement layout.

Scoping & Business Model (target: by Sunday 26 July)

- ☐ Define your scope: which loads will you serve (residential only, or residential + commercial/community infrastructure)?
- ☐ Propose (draft, not final) an ESMAP tier target with initial justification tied to your site and literature.
- ☐ Draft an initial revenue/business model direction (rent-to-own vs fee-for-service vs other), being careful — per Dr Dangor's cautionary example — to base any assumption about community ability/willingness to pay on actual literature/data, not guesswork.

Before Monday 27 July Meeting

- ☐ Consolidate all of the above into a short progress summary (site chosen + justification, literature found, technology/architecture direction, tier target, business model direction) to present to Dr Dangor.
- ☐ Update individual Engineering Notebooks with this week's research and decisions (required for SP and for GA 8a marking).
- ☐ Agree as a team on next week's task list in advance, ready to propose at the meeting (since Dr Dangor expects the team to drive the agenda, not him).